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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:

From:
Date:

Reporting Period:

1. Introduction
1.1 Background -

Site Number:
D.O. Number:

Response Authority:

Response Lead:
NPL Status:
Mobilization Date:
Demob Date:
CERCLIS ID:
ERNS No.:

FPN#:

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Riverside Avenue Site - Removal Polrep

Region I

POLREP #15
Riverside Avenue Site
02PC

Newark, NJ

Latitude: 40.7670135 Longitude: -74.1593681

Andrew Raddant, Department of . Interior
Dave Sweeney, NJDEP

Eric Mosher, USEPA | Region 2, ERRD-RPB
Elias Rodriguez, USEPA Region 02, PAD
David Dillon, USEPA, Region 2 CID

James Daloia, USEPA, Region 2, ERRD-RPB

John Higgins, USEPA, Region 2, ERRD-RPB
Mary Mears, USEPA, Region 2, PAD
Christopher Jimenez, USEPA Region 02

Eric M. Daly, On-Scene Coordinator
5412012
04/04/12 thru 05/04/12

Completion Date:
NJSFN0204232 RCRISID:.

State Notification:

Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description
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02PC Contract Number: EP-S2-10-01

0038 Action Memo Date: 8/23/2011

CERCLA Response Type: Time-Critical

EPA . Incident Categ'ory: , Removal Action
~Non NPL Operable Unit: . .

10/17/2011 Start Date: 10/17/2011

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since
the early 1900s the Site had been used for many businesses, including a paint manufacturer, a
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packaging company, and a chemical warehouse. It consists of two abandoned buildings on
approximately two acres. The property is owned by the City of Newark and was acquired in tax
foreclosure proceedings. ' - S

1.1.2.1 Location

.29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River ahd Mcarter
Highway. <

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers
have been observed in the buildings.

In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps
of the other building have been sampled for hazardous waste characterization. See Documents Section
for results of the site assessment sampling/analytical. :

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

See Profile section.

2.1.2 Response Actions to Date
Operations:0SC Daly was at Riverside to oversee removal operations during this time period.
OSCs Glenn, Kish, and Kahn covered several days within the time range. CERCLA funding
limitations:Due to limited CERCLA funds available for this fiscal year budget, EPA management
instructed OSC Daly on 03/22/12 to prioritize activities, dispose of material ready for off-site
shipment, and plan to demobilize ERRS/removal resources utilizing the remaining funding
available under the existing Action Memo. Presently, all identified waste has been profiled,
disposal bids processed, and waste shipped off site (72-55 gallon drums of waste from Building

. #7 tanks was shipped on 05/02/12) with the exception of one roll-off container with miscellaneous
waste (scheduled shipment on 05/08/12). An Action Memo requesting increased funding is being
reviewed/revised by OSC/Management for an anticipated return to the site at the beginning of the
new fiscal year. The hazardous waste sludge contained in Building #7 Basement as well as the
eight remaining Underground Storage Tanks will be addressed in the next phase of the removal
action. Demobilization:Decontamination of equipment and demobilization of :
equipment/trailer/personnel should be completed by the end of next week. OSC Daly contacted
all City of Newark Officials (OEM, Police Department, Fire Department, Office of Housing, Brick
City Development Corp.) and NJDEP to attend a site walk thru on 05/03/12. OSC explained what
has been accomplished during the removal action and what hazards would be secured and left in
place. EPA subcontracted armed guard services will discontinue once EPA demobilizes the site.
Along with City of Newark responsibility in overseeing the security of the property, OSC Daly will
conduct site visits throughout the down time. Any responses to the site will be funded with
remaining funds under the existing action memo.

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal
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2.2 Planning Section
No information available at this time.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action
(RV3).As of 05/02/12, the funding available on Task Order #0038 is $237,314.

An increase of $34,975 was requested on 03/29/12 and received on 04/17/12. This will be final increase
under the existing Action Memo funding without allocation from contingency monies. A draft Action
Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to
management for review on 03/156/12. The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11
was expended and the remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-
07, Task Order 012 at the completion of RV1. This unused capacity is now available for use under RV3.

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining
$215,545.45 of unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the
completion of RV2. This unused capacity is now available for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 +
$94,429.89 + $215,545.45).

The total project ceiling of $1,550,000 remains unchanged. 2.1.4 Progress Metrics

Estimated Costs *

Budgeted | Total To Date|| Remaining | % Remaining |

Extramural Costs

ERRS - Cleanup Contractor $1,484,975.00|| $1,247,660.64 $237,314.36 15.98%

Intramural Costs

Total Site Costs $1,484,975.00 $1,247,660.64|| $237,314.36 15.98%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which

the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.
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3. Participating ‘Entities
3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG

NJ Division of Criminal Justice
City of Newark OEM

City of Newark Fire Department
NJDEP

4. Personnel On Site

1-Response Manager
1-Techs

1-Foreman

1-Field Accountant
1-Operators

1-T&D Coordinator/Chemist (Off-Site hours authorized)

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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